

CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 8/27/2024

For Project: **Blue Springs Road Sewer Extensions Phase 2**

NFWFMD Const. Grant Agreement No. 17-061 AHE # 23-013

Contractor: Gulf Coast Underground Contracting LLC.

Designer: Alday-Howell Engineering

Inspector: Brett Lawrence (850) 718-7233

Notice to Proceed: 8/12/2024

Award Date: 12/12/2023



Substantial Completion: 5/9/2025

Final Completion: 7/8/2025

The report is for the week of: Monday, 8/19/2024

thru Sunday, 8/25/2024

The contractor performed the following operations this week. Sub work is noted in parenthesis:

Monday- No work at contractor's option.

Tuesday- No work at contractor's option.

Wednesday- No work at contractor's option.

Thursday- No work at contractor's option.

Friday- No work at contractor's option.

Saturday- No work at contractor's option.

Sunday- No work at contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 0%

Time Remaining (%): 95%

Invoiced to Date: \$0.00

Weather days to date:

Original Contract Amount: \$2,975,353.25

Change Order Amount Approved: \$0.00

Holiday days granted:

Contract Time Approved:

Actual Days: 14

Remaining: \$2,975,353.25

Days used with deduct: 14

Days to Substantial Completion: 270

Remaining to SC: 256

Days to Final Completion: 330

Remaining to FC: 316

A handwritten signature in blue ink, appearing to read 'Rob B', is written over a horizontal line.

Approved: Robin G. Besczezynski, Utility Project Manager (850-526-2040)