
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 5/24/2023

For Project: Blue Springs Road Sewer Extensions Phase 1

NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector: Jake Edenfield (850) 718-7233

Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion: 8/17/2023 Final Completion: 9/16/2023

The report is for the week of: Monday, 5/21/2023

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 31% Time Remaining (%): 29%

Invoiced to Date: $1,243,185.35 Weather days to date: 7

Original Contract Amount: $5,347,467.37 *

Change Order Amount Approved: Holiday days granted: 17

237

Remaining: $4,104,282.02 213

Days to Substantial Completion: 300 87

Days to Final Completion: 330 117
*Budgeted amount is $4,617,183.69. Contract amount $5,347,467.37 contingent upon securing additional funding.

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

Remaining to FC:

No work. Contractor's option.

Remaining to SC:

Days used with deduct:

Rough graded lift station area.

5/15/2023

Actual Days:

thru Sunday,

Prepped road for gravity main installation.

No work. Contractor's option.

Installed 14 LF of 8" gravity main from manhole 241A to 241.

Installed manhole 241.

Rough graded lift station area.

1



Rough Grading
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